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ESTIMATE RUN 09/22/2021

ESTIMATE SUMMARY 23:52:40

CONTID: C23668         ESTIMATE NO: 0003 PROG 2005

PCN: 23668-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Three structures at I25/I270 PERCENT TIME:

PROJECT NO: NHPPR100-346                  

PACKAGE A2 (I-25/I-270) BRIDGE PREVENT MTC

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,130,300.00 PARTICIPATING $ $ 639,178.62

AWARD PROJECT AMT: 1,924,290.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,318.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.63

WORK DAYS

WORK DAYS

50.44%

1,055,714.45

639,178.62

639,178.62

621,860.26

$

$

$

$

1,074,585.55

0.00

1,074,585.55

0.00

1,074,585.55

-28,523.57

0.00

1,046,061.98

0.00

AMOUNT DUE 1,046,061.98 621,860.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 621,860.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.0 TIME ALLOW: 64

ORIG TIME ALLOW: 57

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/06/2021

06/06/2021

08/31/2021

01/21/2021

01/29/2021

02/09/2021

06/06/2021



CONTID: C23668         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23668-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:52:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Inlet 0.000

4.000

202-04010  
 

2,712.004.000

2,712.00

6.000

EACH

678.00000

0010 Aggregate Bag 80.000

0.000

208-00035  
 

600.0080.000

0.00

200.000

LF  

7.50000

0015 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

5,266.002.000

5,266.00

3.000

EACH

2,633.00000

0020 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

16.000

EACH

105.00000

0025 Removal and Disposal of Sediment (Labor) 2.500

0.000

208-00103  
 

165.002.500

0.00

10.000

HOUR

66.00000

0030 Sweeping (Sediment Removal) 10.500

2.500

208-00106  
 

2,093.0013.000

402.50

100.000

HOUR

161.00000

0035 Removal of Trash 14.000

2.000

208-00107  
 

1,056.0016.000

132.00

20.000

HOUR

66.00000

0040 Wildlife Biologist 71.000

36.000

240-00000  
 

10,914.00107.000

3,672.00

107.000

HOUR

102.00000

0045 Removal of Nests 1.000

0.000

240-00010  
 

133.001.000

0.00

20.000

HOUR

133.00000

0050 Mobilization 0.500

0.500

626-00000  
 

123,800.001.000

61,900.00

1.000

L S 

123,800.00000

0055 Public Information Management (Tier III) 56.000

28.000

626-01113  
 

5,880.0084.000

1,960.00

84.000

DAY 

70.00000
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PCN: 23668-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:52:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

25.000

GAL 

508.00000

0065 Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

801.000

SF  

30.00000

0070 Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

40.000

SF  

36.00000

0075 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

84.000

SF  

30.00000

0080 Uniformed Traffic Control 405.750

232.250

630-00003  
 

79,112.00638.000

28,799.00

750.000

HOUR

124.00000

0085 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

346.00000

0090 Traffic Control Management 38.000

19.000

630-00012  
 

98,724.0057.000

32,908.00

65.000

DAY 

1,732.00000

0095 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

956.00000

0100 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

179.00000

0105 Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

84.001.000

0.00

20.000

EACH

84.00000

0110 Construction Traffic Sign (Panel Size B) 16.000

11.500

630-80342  
 

2,640.0027.500

1,104.00

71.000

EACH

96.00000
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PCN: 23668-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:52:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size C) 0.000

3.500

630-80343  
 

336.003.500

336.00

10.000

EACH

96.00000

0120 Portable Message Sign Panel 1.500

0.000

630-80355  
 

6,433.501.500

0.00

3.000

EACH

4,289.00000

0125 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

2,796.002.000

1,398.00

4.000

EACH

1,398.00000

0130 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

30.00000

0135 Traffic Cone 50.000

22.500

630-80380  
 

543.7572.500

168.75

145.000

EACH

7.50000

0140 Stackable Vertical Panels 17.500

17.500

630-80393  
 

1,050.0035.000

525.00

80.000

EACH

30.00000

0145 Mobile Attenuator 38.000

19.000

630-85041  
 

46,284.0057.000

15,428.00

65.000

DAY 

812.00000

0150 Night Work Lighting 0.470

0.270

632-00000  
 

11,174.000.740

4,077.00

1.000

L S 

15,100.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

142,000.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0165 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23668-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:52:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 Added Item (Dollar)/ Violation of Working Time 
Limitation

-450.000

0.000

900-00006  
 

-450.00-450.000

0.00

0.000

DOL 

1.00000

CAT 401,346.25160,788.25666,423.51CURRENT AMT0200 $ $ $

CAT NO0300 E-17-QJ 

0175 Removal of Concrete Pavement 8.640

0.000

202-00210  
 

1,382.408.640

0.00

8.640

SY  

160.00000

0180 Remove Concrete Pavement (Planing) (Special) 604.000

0.000

202-00217  
 

25,972.00604.000

0.00

607.000

SY  

43.00000

0185 Removal of Portions of Present Structure (Class 1) 10.600

0.000

202-00450  
 

1,462.8010.600

0.00

10.600

SY  

138.00000

0190 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

0.000

SF  

121.00000

0195 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

204.00000

0200 Clean Inlet 0.000

9.000

202-04010  
 

6,102.009.000

6,102.00

9.000

EACH

678.00000

0205 Reset Fence 50.000

0.000

210-01000  
 

4,750.0050.000

0.00

50.000

LF  

95.00000

0210 Concrete Pavement (12 Inch) (Special) 8.640

0.000

412-01255  
 

6,099.848.640

0.00

8.640

SY  

706.00000
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PCN: 23668-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:52:40

CUMULATIVE
AMOUNT

CAT NO0300 E-17-QJ 

0215 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

88.000

LF  

11.00000

0220 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

7,124.000

SY  

37.00000

0225 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

5,093.000

CF  

101.00000

0230 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

0.000

CF  

194.00000

0235 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

31.00000

0240 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

0.000

LF  

307.00000

CAT 45,769.046,102.00824,847.04CURRENT AMT0300 $ $ $

CAT NO0301 E-17-QH 

0245 Remove Concrete Pavement (Planing) (Special) 547.000

0.000

202-00217  
 

23,521.00547.000

0.00

547.000

SY  

43.00000

0250 Removal of Portions of Present Structure (Class 1) 3.000

0.000

202-00450  
 

414.003.000

0.00

3.000

SY  

138.00000

0255 Removal of Portions of Present Structure (Class 2) 7.600

0.000

202-00453  
 

1,801.207.600

0.00

7.600

SY  

237.00000

0260 Removal of Portions of Present Structure 1.400

0.000

202-00505  
 

169.401.400

0.00

1.400

SF  

121.00000
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PCN: 23668-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:52:40

CUMULATIVE
AMOUNT

CAT NO0301 E-17-QH 

0265 Sawing and Sealing Bridge Joint 0.000

246.000

518-03000  
 

2,706.00246.000

2,706.00

246.000

LF  

11.00000

0270 Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,916.000

519-03035  
 

70,892.001,916.000

70,892.00

1,916.000

SY  

37.00000

0275 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,340.000

519-03055  
 

135,340.001,340.000

135,340.00

1,439.000

CF  

101.00000

0280 Concrete Class DR 3.500

7.700

601-03057  
 

18,110.4011.200

12,450.90

11.200

CY  

1,617.00000

0285 Concrete (Patching) 0.600

0.000

601-06102  
 

116.400.600

0.00

1.000

CF  

194.00000

0290 Reinforcing Steel (Epoxy Coated) 136.380

724.890

602-00020  
 

2,583.81861.270

2,174.67

897.000

LB  

3.00000

1005 Br Expan Device (0-4 In) Structure E-17-QH Expansion 
Device

0.000

82.000

518-01004  
 

27,634.0082.000

27,634.00

82.000

LF  

337.00000

CAT 283,288.21251,197.57293,472.00CURRENT AMT0301 $ $ $

CAT NO0302 E-17-QO 

0295 Remove Concrete Pavement (Planing) (Special) 0.000

446.000

202-00217  
 

19,178.00446.000

19,178.00

446.000

SY  

43.00000

0300 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

138.00000

0305 Removal of Portions of Present Structure (Class 2) 22.200

0.000

202-00453  
 

5,261.4022.200

0.00

22.200

SY  

237.00000
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PCN: 23668-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:52:40

CUMULATIVE
AMOUNT

CAT NO0302 E-17-QO 

0310 Removal of Expansion Device 147.000

69.500

202-00504  
 

41,568.00216.500

13,344.00

217.000

LF  

192.00000

0315 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

0.000

SF  

121.00000

0320 Removal of Guardrail Type 4 30.000

0.000

202-01140  
 

2,760.0030.000

0.00

30.000

LF  

92.00000

0325 Clean Inlet 0.000

3.000

202-04010  
 

2,034.003.000

2,034.00

3.000

EACH

678.00000

0330 Bridge Expansion Device (0-4 Inch) 134.500

0.000

518-01004  
 

35,911.50134.500

0.00

134.500

LF  

267.00000

0335 Sawing and Sealing Bridge Joint 0.000

193.000

518-03000  
 

2,123.00193.000

2,123.00

193.000

LF  

11.00000

0340 Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,552.000

519-03035  
 

57,424.001,552.000

57,424.00

1,552.000

SY  

37.00000

0345 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,250.000

519-03055  
 

126,250.001,250.000

126,250.00

1,250.000

CF  

101.00000

0350 Concrete Class DR 22.600

0.000

601-03057  
 

36,544.2022.600

0.00

22.800

CY  

1,617.00000

0355 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

0.000

CF  

194.00000

0360 Structural Concrete Coating 0.000

23.800

601-40300  
 

737.8023.800

737.80

23.800

SY  

31.00000
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PCN: 23668-BID    ESTIMATE RUN 09/22/2021

PROJECT: NHPPR100-346                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:52:40

CUMULATIVE
AMOUNT

CAT NO0302 E-17-QO 

0365 Reinforcing Steel (Epoxy Coated) 1,408.050

0.000

602-00020  
 

4,224.151,408.050

0.00

1,408.050

LB  

3.00000

0370 Guardrail (Special) 30.000

0.000

606-00900  
 

9,210.0030.000

0.00

30.000

LF  

307.00000

0375 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

8,960.00000

CAT 343,226.05221,090.80343,645.45CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Sanitary Facility 1.000

0.000

620-00020  
 

956.001.000

0.00

2.000

EACH

956.00000

CAT 956.000.001,912.00CURRENT AMT0400 $ $ $

$ 1,074,585.55639,178.62$2,130,300.00$CURRENT AMTPROJECT TOTAL


